

AI Document Onboarding Report

Document: SOW_Sample.pdf

Document Type: SOW

1. Risk Summary

Overall Risk	Review Score	Critical	High	Medium	Low
Medium	25/100	0	1	5	2

2. Executive Summary

This Statement of Work (SOW-2026-0142) defines the scope, deliverables, timeline, and fees for the Customer Portal Modernization Project for Nimbus Retail Group, Inc., to be executed by Ideas2IT Technologies Pvt. Ltd. The project involves migrating a .NET application to .NET 8, integrating identity systems, and delivering a responsive UI over a 24-week period for a fixed fee of USD 186,000.

3. Key Terms

Term	Value
SOW Number	SOW-2026-0142
Effective Date	September 15, 2026
Client	Nimbus Retail Group, Inc.
Service Provider	Ideas2IT Technologies Pvt. Ltd.
Project Manager	Rajarajan R
Estimated End Date	February 27, 2027
Total Fee	USD 186,000
Payment Terms	Five milestone-based installments, net 30 days from invoice date
Reference Agreement	Master Services Agreement (MSA) dated January 10, 2025

4. Obligations

Service Provider: Design, develop, test, and deploy a modernized customer self-service portal.

Service Provider: Migrate the existing .NET Framework application to .NET 8.

Service Provider: Integrate the portal with the Client's identity provider.

Service Provider: Deliver responsive UI redesign for mobile and desktop.

Service Provider: Provide specific deliverables, including a technical architecture document, migrated source code, automated test suite (min 80% coverage), runbooks, and UAT sign-off report.

Service Provider: Provide dedicated project staffing consisting of 1 Project Manager, 2 Solution Architects, 6 Full-Stack Engineers, 2 QA Engineers, and 1 DevOps Engineer.

Service Provider: Provide 2 weeks of post-launch production go-live support.

Client: Provide timely access to subject matter experts, staging environments, and UAT participants within agreed SLAs.

Client: Pay the total fixed-price fee of USD 186,000 across five milestone-based installments upon written acceptance.

5. Ambiguities

1. Timeline mismatch for post-launch/hypercare support

Severity: Low

Evidence / Reason: Section 3(f) states 'Production go-live support for 2 weeks post-launch' whereas Section 4 specifies 'Go-Live/Hypercare (3 weeks)'.

Recommendation: Align the wording to clarify if the post-launch support period is exactly 2 weeks or 3 weeks.

2. Undefined defect severity levels

Severity: Low

Evidence / Reason: Section 8 states deliverables are accepted 'upon successful completion of UAT test cases with no open Severity 1 or 2 defects.'

Recommendation: Explicitly define what constitutes a 'Severity 1' or 'Severity 2' defect, or reference the specific section of the MSA where these definitions reside.

3. Undefined client SLAs

Severity: Medium

Evidence / Reason: Section 6 states 'Client shall provide timely access to subject matter experts, staging environments, and UAT participants within agreed SLAs.'

Recommendation: Provide the exact SLA parameters (e.g., turnaround times for environment provisioning and SME availability) directly within this SOW or reference the relevant MSA appendix.

6. Missing Clauses

1. Milestone Payment Schedule

Severity: High

Evidence / Reason: The document establishes a 'five milestone-based installments' payment structure but does not define what these milestones are, their individual trigger events, or how the USD 186,000 is distributed among them.

Recommendation: Insert a detailed milestone schedule table mapping each of the five payments to specific project deliverables and dates, with the corresponding dollar amounts.

2. Out of Scope Section

Severity: Medium

Evidence / Reason: Without an explicit Out of Scope clause, the boundaries of the portal modernization and integration tasks are subject to interpretation, which can cause scope creep.

Recommendation: Add a dedicated section detailing tasks and systems that are explicitly out of scope for this project.

7. Compliance Gaps

1. Lack of explicit data security and privacy compliance references

Severity: Medium

Evidence / Reason: Section 2 involves designing a 'customer self-service portal' and integrating it with 'the Client's identity provider,' which directly handles customer PII (Personally Identifiable Information).

Recommendation: Add a reference to data privacy standards (e.g., CCPA, GDPR) or security standards (e.g., OWASP, SOC 2) to ensure the modernized portal complies with the Client's corporate security requirements.

8. Risks

1. Project delay due to external dependencies

Severity: Medium

Evidence / Reason: Section 7 assumes Client-side infrastructure and third-party licenses will be available prior to the start of the Development phase, but does not provide a remedy or timeline adjustment mechanism if the Client fails to meet this dependency.

2. Automatic/Deemed acceptance of deliverables

Severity: Medium

Evidence / Reason: Section 8 states deliverables are deemed accepted if the Client does not provide written objections within 5 business days. This short window puts high administrative pressure on the Client and might lead to accidental acceptance of subpar deliverables.

9. Recommendations

1. Align the wording to clarify if the post-launch support period is exactly 2 weeks or 3 weeks.
2. Explicitly define what constitutes a 'Severity 1' or 'Severity 2' defect, or reference the specific section of the MSA where these definitions reside.
3. Provide the exact SLA parameters (e.g., turnaround times for environment provisioning and SME availability) directly within this SOW or reference the relevant MSA appendix.
4. Insert a detailed milestone schedule table mapping each of the five payments to specific project deliverables and dates, with the corresponding dollar amounts.
5. Add a dedicated section detailing tasks and systems that are explicitly out of scope for this project.
6. Add a reference to data privacy standards (e.g., CCPA, GDPR) or security standards (e.g., OWASP, SOC 2) to ensure the modernized portal complies with the Client's corporate security requirements.

Disclaimer: This report is generated using AI and is intended to support document review and onboarding workflows. It is not legal advice or a regulatory certification. Human review should be performed before making contractual or compliance decisions.